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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 400 Date: 10-Nov-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 159

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

Inspector: Victor Altamirano (8 hours OT)
Date: 111012 (Saturday)

Field Work –
The foreman from the pull machine crew informed me that yesterday during the cadweld operation the
mold blew and formed a 1mm gap between s-wires about 5 wraps from the cadweld. Workers decided to
remove wires that were installed and re-wrap the area. Workers continued wrapping after and about 2
inches was left to wrap at PP 92-south on the downhill side. The remaining couple inches to wrap was to
be done by hand. Workers then installed the pull machine on the downhill side of CB 90. They performed
two butt welds about 5 feet from the DH face of CB 90. The welds appeared OK. MEK was used to clean
the s-wires at the splice and paint was applied after welds were made. Workers completed wrapping at PP
90-south on the downhill side. Workers were prepping to move the machine to PP 80 on the downhill side.

Note that a sleeper bar (iron worker tool) fell from the catwalk and onto the OBG deck. No injuries.
Another crew with the push machine replaced the spool of s-wire with a new spool and started to wrap a
new bay at PP 82-south uphill. They wrapped a few inches of s-wire before they slid the wire into the
cable band groove. Workers chamfered shoes to help mitigate the zinc paste staying on without it being
removed by the shoes of the push machine. Again, workers were prepping to replace the spool of s-wire
with a new spool. A crane was used to erect the spools off and on the catwalk. After the spool was
replaced they installed it on the push machine.

Before the end of the day, workers covered the main cable that had zinc paste exposed with plastic sheet.

Office work: Worked on diaries.

Workers:
Roger
James Morris
Jonathan Canities
Bizmark
Jose

Obra
Carlos
Ryan Nash
Garcia Rigoverto
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 400 Date: 10-Nov-2012 Saturday

Jorge
Jesus

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00
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